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TASK NO.
CONTRACT INSPECTION REPORT

To0: DATE ,
18 Dec G4

ENGINEERING SECTION/CB/PD/OL mspgcnougspom NO. (If final, so state)

ESTIMATED COMPLETION DATE

30 Jun 65

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

mtomatic Turget Tdmntification

THE CONTRACTOR,JS ON SCHEDULE THE CONYRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves [:] o FUNDS ves [Jno 1F ANSWER Is "NO" ADVISE REC-
OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE. ON

REVERSE HEREOF, 1F KNOWN, INDICATE MAGNITUDE OF AD-

{ta%
PER CENT OF WORK COMPLETED - DITIONAL FUNDS INVOLVED.

. unavailabie

PER CENT OF FUNDS EXPENDED

HAS AN INTERIM REPORT, F! L REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT 0 ves No NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
O cost 0] rerronmance O oeiivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. ﬁ ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT!ON

e

D CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER '(Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE )
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE. WHERE APPLICABLE, THE FOLLOWING:

ITEM . | DOES NoOT £ DOES NOT
, REC'D | “appLy ITEM REC'D [ “appLy
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1 TEMS
OTHER GOVERNMENT PROPERTY
DATE OF gsé CON&ET W1TH CONTRACTOR
SIGNATU DIVIiSION
INSPECT SIGNATURE OF APPROVER

FORM
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NARRATIVE REPORT £ INTERIM ] FiINAL

an ingpeotlon visit was made to contractor's facility on 15 Dec., 1064, The
contragt progress is on or ahead of sehedule except for one item, Tho first
scumuing oylinder was drasm and welded, 8 process which proved unsuccessful
since the cylinder could not be round. The second cylinder, now in progress,
is being milled from o lurge piece of mebal,

The pre-noxmalization system will consint of three units = 2 $all racks of
electronics and one low cabinet containing the scanner mechanisza and the
‘operator controls. {(The electronic yasks contain the 40D primiry ung
secondary filter circuits.) These three units along with the adaptive
nemory computer, Conflex I, will comprise the totul system.

o The contracotr predicts that the entire assembly will be camplete by about
15 Peb, 1965, at which time they will begin & four month experimental
program to determine validity of the overall concept. For this progrum,

. they will require a lot of aserial photography of various targets Saken under

- @ifferent conditions of shedow, obscuration, and orientation. Ue ure

-prepwing Lo obtaln this phdtography for their use.
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